Increment
1
February 12 - May 7, 2013

Increment
2
May 8 - August 6, 2013

Increment
3
August 7 - November 5, 2013

Increment

4

November 6, 2013 - February

4.2014
—

Increment
5
February 5 - May 6, 2014

Increment
6
May 7 - August 5, 2014

Incr nt
7
August 6 - November 4, 2014

Automated Commercial Environment | Development Schedule

Increment
8
November 5, 2014 - February 3, 2015

Increment
9
February 4 - May 5, 2015

Increment
10
May 6 - August 4, 2015

Increment
11
August 5 - November 3, 2015

Increment
12

November 4, 2015 - February 2, 2016

PRE-ARRIVAL
Manifest

« Vessel Management System
(VMS)

« Air Manifest Processing
> Accept Data
and Reply

« Air Manifest Processing

.

Air Manifest Processing
» Import EDI Air Manifest

« Air Manifest Processing
> Import EDI Air Manifest Splits,
Departure messages and
Notifications
> Import Ul Air Manifest
> Import Air Manifest External
Interfaces

Air Manifest Processing:
> EDI for Arrival and Query
> In-Bond QX/WX Conversion

+ Manifest Interface w/ Findings

« Air Manifest:
» Integration with
ACAS

« Air Processing
» Corrections &
Cancellations

ARRIVAL
Cargo Release (CR)

Air Processing

> In-Bonds

> Partial Quantities

> Split Shipments
(Hold All &
Immediate
Delivery)

Upgrade GUI
for CBP

Single Accept/Reject message
for system responses

Ocean/Rail Processing

» Corrections & Cancellations

> No In-Bonds

> No Partials

Mail Entry Writing System
(MEWS)

Data Build-out

Finish Cancellation Process
from ACE Entry Summaries to

ACE Carao Release (CR)

« System Validations:
> Harbor
Maintenance Fee

POST RELEASE
Entry Summary (ES),
Accounts & Revenue

System Validations:
» Classification
Single Accept or
Reject message for
system responses

« Air, Ocean & Rail
Processing

» Certified from Entry
Summary

» Partial Quantities

Truck Processing

» Corrections &
Cancellations

> No In-Bonds

> No Partials

« Single CR filing to include
ISF data
« Diversion Process:
National/Local Level
 Truck Processing:
> In-Bonds
> Holds

.

.

.

.

.

GUI Capabilities

Trade Ability to Query
Entries via ABI (Cargo /
Manifest / Entry Release Query)

Non-ABI Entries

Truck Processing:

» Partial Quantities

Diversion Process:
National/Local Level

Non-ABI Entries (con't)

CBP Ability to Initiate Redelivery

Automated Entry Types:

» 03, 21, 22, 23, 31, 34

Certified from Entry Summary -
All Modes (Fix to Deployment C)

Automated Entry Types:

» 02, 07, 12

CBP-Initiated Corrections
PGA Request for Redelivery

Automated Entry Types:

» 02, 06, 07, 12, 32, 52
Remote Location Filing
(RLF)

Pipeline Entries

Mobility Apps for Counter
Processing

> Entry Type 11

» Certificate of Registration -
CBPF 4455

* Refactor ISF in ACE

* Truck Business Rules

» Expedited Release (BRASS,
FAST, Line Release)

* FTZ Admissions

* FTZ Admissions
(cont)

System Validations:
> Simple Duty Calculations

System Validations:

> Complex Duty
Calculations

> Merchandise
Processing
Fee (MPF)

« System Validations:
> Informal Entry Restrictions
» Charges Restrictions
> Taxes
> Other Fees
« Electronic Bond
Processing (1)

.

0

.

.

ACE ES Foundation
and Framework
Stabilization (PRs, CRs, IRs)
Electronic Bond
Processing (2)
Importer Accounts/5106
Changes
Transition Collections to new
ACE Architecture (1)

Refactor Entry Summary Types
01, 03 and 11
Statements
Electronic Bond Processing (3)
Exporter Accounts
Transition Collections to
new ACE Architecture (2)

Refactor Entry Summary Types
01, 03 and 11 (con't)

Statements (con't)

Exporter Accounts (con't)

Automated Entry Summary Types:

» 02,07, 21, 22

Quota Master Data
Transition Collections to new
ACE Architecture (3)

Automated Entry Summary Types:
» 02, 07 (cont)
» 06, 12, 23, 31, 32, 34, 38, 51, 52
Statements (con't)
Quota Master Data (con't)
System Validations:
> Quota
Trade Ability to Query
Quota via ABI
Non-ABI Entry Summary
Remote Location Filing (RLF)
Transition Collections to
new ACE Architecture (4)
Mobility App for Importer Accounts/

Drawback

Liquidation

Protest

Reconciliation

HTS Database

Transition Collections to new
ACE Architecture (5)

Drawback (con't)

Liquidation (con't)

Protest (con't)

Reconciliation (con't)

HTS Database (con't)

Queries for Historical and
Archived ACS data

Transition Automated Surety
Interface (ASI)

SEACATS interfaces

Transition Collections to new
ACE Architecture (6)

Drawback (con't)

Liquidation (con't)

Protest (con't)

Queries for Historical &
Archived ACS data (con't)

NAFTA Duty Deferral

Refactor Validation
Activity Module

Create Lab Sample
Records

System Validations:

» Tariff Usage Restrictions

» Licenses, permits, certificates

AD/CVD Case Management

Continue with post-core development.

5106 Changes Enhancements
* AES commodity * AES commodity * AES commodity re-engineering « Air Manifest Processing « Air Manifest Processing + Ocean/Rail Manifest (ANSI X12) | « Export Validation Messages and « Transition AES Direct + Truck Manifest Processing
re-engineering re-engineering * Manifest Foundation « Transition AES Commaodity (Cargo-IMP and Cargo-XML) Processing Holds (Air/Ocean/Rail) > EEl Template Manager and (Canada/Mexico)
including Census including Census * AES New Features Capabilities to new ACE « Air GUI Updates « Transition AES Direct * Message Set Translations Party Profile Manager » Hold Processing
& BIS reg changes & BIS reg changes Architecture > Create ACE Portal User Interface| > IATA2, Air and Ocean CAMIR » Finding Development
EXPORTS « Transition AES Ocean vessel « Transition AES Direct Processing
transportation module to » Maintain Filing Data in * Message Set Translations
ACE platform Response Manager » Unified XML Multi Modal
Manifest Set
« Transition AES Direct
» Additional Filing Functions
PGA APHIS
INTEGRATION . cbc
. EPA : égl;ls « FWs . OTEXA + IRS ggé
Document Image (KM
SYECEEISE « NMFS
» FSIS « APHIS (Streamlined |« APHIS ( Streamlined Findings * AMS * NHTSA + APHIS (309) « APHIS (EAN) « BTS » BIS + BLS « FMC
0 . CPSC Findings Input) Input) * NMFS « FDA « FDA + EIA + IRS « USTR
Interoperability Web IEtgtel - TTB . FCC -« FWS - E&C, OTEXA
SEWE (WS « PHMSA
and Other Data Feeds
» EPA (Ozone « EPA (Vehicles & « APHIS Lacey Act « FDA « AMS « FAS » E&C (Steel Licensing) « CPSC
Depleting Engines) « CDC (Human Blood) « FDA - FCC + USACE
Substances) « FSIS « FDA (Start) « USDA (Cut Flowers) « FDA
Application for + NHTSA + FWS
PGA Message Set (
Y Inspection) + NMFS + TTB
« EPA (Pesticides)
« EPA (Vehicles & Engines)
» Data: Census, NRC  BIS (Export: Licensing « EPA (Exports: Haz. Waste) « DEA (Exports: Precursor and - FWS + BIS (Export Decrementation) « Data: A/LM, OFM,
Forms) * AMS (Exports: Apples & Controlled Chemical Shipments) (Export Licensing Forms) + DDTC (Export Content) OES
Grapes) * OFAC (Export: Licensing Forms) * NMFS

Other Data
Exchange Types

(Export: Licensing Forms)

TECHNICAL
SERVICES

ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

Version 8.2

Schedule subject to change. Current schedule available on CBP.gov/ACE.
Certification environment for testing planned 8 weeks ahead of deployment.

January 2015



Deployments
A-D

November 2, 2013 - January 3, 2015

Increments 1 -7

Automated Commercial Environment | Deployment Schedule

April 18, 2015

Deployment

E
June 27, 2015

Increments 8 and 9

Deployment

October 31, 2015
Increments 10

=

January 9, 2016
Increments 11

Deployment
G

July 2, 2016

Increments 12

Dep.B
PRE-ARRIVAL » Vessel Management System (VMS)

Manifest

Dep. D
« Air Manifest Processing

» Manifest Interface with Findings

 Air Manifest:
> Integration with ACAS
(Dependent on Regulatory
Changes)

Dep. A

« Air Processing

» Corrections & Cancellations
> In-Bonds

» Partial Quantities

> Split Shipments (Hold All &
Immediate Delivery)

* Upgraded GUI for CBP Personnel
Dep. B

+ Ocean/Rail Processing

» Corrections & Cancellations

ARRIVAL
Cargo Release

Dep.C
« Air Processing
> Certified from Entry
Summary
« Ocean/Rail Processing
> In-Bonds
> Partials
> Certified from Entry
Summary
« Truck Processing
> Corrections & Cancellations

Dep. D
« Single CR filing to include
ISF data

« Trade Ability to Query Entries via
ABI (Cargo/Manifest/Entry
Release Query)

Truck Processing

» Partial Quantities

> In-Bonds

Non-ABI Entries

Automated Entry Types:

« CBP-Initiated Corrections
* PGA Request for Redelivery

Automated Entry Types:

» 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 52
Remote Location Filing (RLF)

CBP Ability to Initiate Redelivery

Pipeline Entries

Mobility Apps for Counter Processing

» Entry Type 11

» Certificate of Registration - CBPF 4455

« Expedited Release
(BRASS, FAST,
Line Release)

« Diversion Process:
National/Local Level

* FTZ Admissions

for system responses
Dep. B
« System Validations:

POST RELEASE > Simple Duty Calculations

Entry Summary,
Accounts & Revenue

Processing Fee (MPF)

> Other Fees

ACE ES Foundation and
Framework Stabilization (PRs,
CRs, IRs)

Electronic Bond Processing:

» Single Transaction Bonds (STB)

> Continuous Bonds

52

« Remote Location Filing (RLF)
Quota Master Data

System Validations:

> Quota

Trade Ability to Query Quota via ABI

.

.

.

> Automated Surety
Interface (ASI)

> No In-Bonds > No In-Bonds > 03

> No Partials > No Partials « Certified from Entry Summary - All
« Single Accept/Reject message for Modes (Fix to Deployment C)

system response

+ Mail Entry Writing System (MEWS)
Dep. A Dep.C Dep. D « Exporter Accounts + Statements * Reconciliation « Drawback
+ System Validations: « System Validations: « System Validations: « Refactor Entry Summary Types 01, 03 and 11 | * Importer Accounts/ + SEACATS interfaces « Liquidation

» Harbor Maintenance Fee > Complex Duty > Informal Entry Restrictions « Non-ABI Entry Summary 5106 Changes and * Transition: « Protest

» Classification Calculations » Charges Restrictions « Automated Entry Summary Types: Mobility App > Collections to new « NAFTA Duty Deferral
« Single Accept or Reject message > Merchandise > Taxes » 02, 06, 07, 12, 21, 22, 23, 31, 32, 34, 38, 51, ACE Architecture « HTS Database

Refactor Validation

Activity Module

Create Lab Sample Records

* Queries for Historical &
Archived ACS data

System Validations:

» Tariff Usage Restrictions

» Licenses, permits,

.

.

.

PGA INTEGRATION

Document Image
System (DIS)

PGA Message Set

May 1, 2015: Mandatory use of ACE for all electronic manifest filings.

November 1, 2015: Mandatory use of ACE for all electronic cargo release and related entry summary filings

certificates
« AD/CVD Case Management
Enhancements
Dep.C Dep. D + Ocean/Rail Manifest Processing « Export Validation Messages and * Truck Manifest Processing * Transition AES Direct
« Commodity Processing « Air Manifest Processing (Pilot Efforts Pending Publication of Holds (Air/Ocean/Rail) (Canada/Mexico) features to ACE
> Support for Census and BIS (Pilot Efforts Pending Federal Register Notice) (Pilot Efforts Pending Publication
Regulatory Filings Publication of Federal of Federal Register Notice)
Register Notice)

Dep. A
. él;l—éls Dep. D < FWS . DEA

« APHIS < OTEXA * IRS
- EPA . cbc - E&C
« FSIS
*« NMFS
Dep. A Dep. D » APHIS (EAN) - BTS - BIS - FMC
- FSIS - AMS « FCC - BLS « USTR

« NMFS - FDA » EIA
+ USCG - TTB < FWS - E&C

« NHTSA *« PHMSA + OTEXA
* APHIS ( Streamlined Findings Input) « APHIS (309) . IRS
Dep. A Dep. D « AMS « FAS » E&C (Steel Licensing)
» EPA (Ozone Depleting Substances) « APHIS Lacey Act - FCC » USACE
» EPA (Vehicles & Engines) « CDC (Human Blood) - FDA + CPSC
 FSIS (Application for Inspection) * NHTSA - FWS

« NMFS « TTB

« EPA (Pesticides)
« EPA (Vehicles & Engines)

Dep. D
« EPA (Exports: Haz. Waste)
* AMS (Exports: Apples & Grapes)

« DEA (Export: Precursor and
Controlled Chemical Shipments)
* OFAC (Export: Licensing Forms)

————————e e e e e e e e e

+ FWS (Export: Licensing Forms)
« NMFS (Export: Licensing Forms)

» BIS (Export Decrementation)
+ DDTC (Export Content)

« Data: A/LM, OFM,
OES

October 1, 2016: Mandatory use of ACE for all remaining electronic portions of the CBP cargo process.

Entry Code and Description

00 - Consumption Category

01 - Consumption - Free and Dutiable

02 - Consumption - Quota/Visa

03 - Consumption - Antidumping/
Countervailing Duty )

04 - Appraisement

05 - Vessel - Repair

06 - Consumption - Foreign Trade Zone (FTZ)

07 - Consumption - Antidumping/
Countervailing Duty and Quota/Visa
Combination

08 - NAFTA Duty Deferral

09 - Reconciliation Summary

10 - Informal Category

11 - Informal - Free and Dutiable

12 - Informal - Quota/Visa (other than textiles)

20 - Warehouse Category

21 - Warehouse

22 - Re-Warehouse

23 - Temporary Importation Bond (TIB)

24 - Trade Fair

25 - Permanent Exhibition

26 - Warehouse - Foreign Trade Zone (FTZ)
(Admission)

30 - Warehouse Withdrawal Category

31 - Warehouse Withdrawal Consumption

32 - Warehouse Withdrawal - Quota

33 - Aircraft and Vessel Supply (For
Immediate Exportation)

34 - Warehouse Withdrawal
Antidumping/Countervailing Duty

38 - Warehouse Withdrawal -
Antidumping/Countervailing Duty &
Quota/Visa Combination

40 - Drawback Category

41 - Direct Identification Manufacturing
Drawback

42 - Direct Identification Unused
Merchandise Drawback

43 - Rejected Merchandise Drawback

44 - Substitution Manufacturer Drawback

45 - Substitution Unused Merchandise
Drawback

46 - Other Drawback

50 - Government Category

51 - Defense Contract Administration Service
Region (DCASR)

52 - Government - Dutiable

60 - Transportation Category

61 - Immediate Transportation

62 - Transportation and Exportation

63 - Immediate Exportation

64 - Barge Movement

65 - Permit to Proceed

66 - Baggage

90 - Special Entry Processing - Not in Use

SERVICES

ABI Profiles | Critical fixes | Document Image System | Reports | Logging and audit services | Miscellaneous technical services | Security services

Version 8.2

Schedule subject to change. Current schedule available on CBP.gov/ACE.
Certification environment for testing planned 8 weeks ahead of deployment.

January 2015



ACE Development & Deployment Schedule Updates
January 2015
Updated 01/30/15

Below are the significant changes to the schedule from Version 8.1/December to 8.2/January.

General;

e Moved Increment 7 content under Deployments A-D on Deployment schedule
o Changed date for second release of Deployment E from July 4, 2015 to June 27, 2015
¢ Changed date for second release of Deployment F from January 2, 2016 to January 9, 2016

ARRIVAL e Automated Entry Types
Cargo Release o Extended development for Types 02, 07 and 12 into Increment 9
o Removed Entry Types 38 and 51 from Increment 9/Deployment E (June) because
they do not have an entry/cargo release component
e Added Pipeline entries to Increment 9/Deployment E (June)
¢ Added Mobility Apps for Counter Processing to Increment 9 and Deployment E (June)
o Entry Type 11
o Certificate of Registration — CBPF 4455
POST e Exporter Accounts
RELEASE o Shifted from Deployment E (April) to Deployment E (June) due to regulation delay
(Entry e Importer Accounts/5106 Changes
Summary, o Shifted from Deployment E (April) to Deployment F (October) due to regulation
Accounts, delay -
Revenue) o Add_ed. Mobility App to Increment 9 and Deployment F (October)
e Quota Restrictions
o Renamed to “System Validations —Quota” for naming consistency with other
validations
o Shifted development from Increment 8 to Increment 9
e Statements
o Extended development into Increment 9
e Quota Master Data
o Extended development into Increment 9
e Trade Ability to Query Quota via ABI
o Added to Increment 9/Deployment E (June)
e Warehouse Tracking
o Removed from Increment 9/Deployment F (Jan 2016) and placed on Product
Backlog, as capability is not part of core trade processing
e NAFTA Duty Deferral
o Shifted development from Increment 10 to Increment 12, and from Deployment F
(Jan 2016) to Deployment G (July 2016)
e Drawback
o Extended development into Increment 12
o Shifted from Deployment F (Jan 2016) to Deployment G (July 2016)
¢ Liquidation
o Extended development into Increment 12
o Shifted from Deployment F (Jan 2016) to Deployment G (July 2016)
e Protest
o Shifted development from Increment 11/12 to Increments 10/11/12
e Queries for Historical and Archived ACS data
o Shifted development from Increments 10/12 to Increments 11/12
e Transition Automated Surety Interface (ASI)
o Shifted development from Increment 10 to Increment 11and from Deployment F
(Oct 2015) to Deployment F (Jan 2016)
e HTS Database
o Shifted development from Increments 11/12 to Increments 10/11
e AD/CVD Case Management Enhancements

1



o Shifted from Product Backlog to Increment 12/Deployment G (July 2016) due to
request from Dept of Commerce
e System Validations (Tariff Usage Restrictions and Licenses, permits, certificates)
o Shifted from Product Backlog to Increment 12/Deployment G (July 2016)

e Truck Manifest Processing (Canada/Mexico) (Pilot Efforts Pending Publication of Federal
Register Notice)
o Shifted development from Increment 9 to Increment 10, and from Deployment E
(Jun) to Deployment F (October)

PGA These capabilities have been updated based on additional information received from the PGAs.
INTEGRATION ¢ PGA Message Set
o Extended development for FDA into Increment 9 and shifted from Deployment E
(April) to Deployment E (June)
¢ Interoperability Web Services and Other Data Feeds
o Extended development for FDA into Increment 9 and shifted from Deployment E
(April) to Deployment E (June)
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